AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACTID CODE PAGE OF PAGES

1 | 5
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
0616 See Block 16C 21EM001033
6. ISSUED BY CODE (893040 7. ADMINISTERED BY (if other than Item 6) CODE | 00603
Office of River Protection Office of River Protection
U.S. Department of Energy U.S. Department of Energy
Office of River Protection Office of River Protection
P.0O. Box 450 P.0O. Box 450
Richland WA 99352 MS: H6-60
Richland WA 99352
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (x) |9A- AMENDMENT OF SOLICITATION NO.
Washington River Protection Solutions LLC
Attn: JASON DOMBROWSKI 9B. DATED (SEE ITEM 11)
C/0 Amentum
20501 SENECA MEADOWS PKWY STE 300 % 10A. MODIFICATION O CONTRACT/ORDER NO.
GERMANTOWN MD 208767019 DE-AC27-08RV14800
10B. DATED (SEE ITEM 13)
CODE 806500521 |FAC“-'TYC0DE 05/29/2008
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[JThe above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [Jis extended. [Jis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By

separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
OFFER. If by virtue of this amendment you desire to change an offer already submitted , such change may be made by letter or electronic communication, provided

each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: $99,857,000.00
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 1
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation data, etc.) SET FORTH INITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)
X FAR 43.103(a) (3) Bilateral - Mutual Agreement of the Parties and FAR 52.232-22 Limitation of Funds
E. IMPORTANT: Contractor is not is required to sign this document and return —1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this bilateral modification is to: (1) obligate incremental funds to the
contract and update Section B; (2) incorporate the fiscal year (FY) 2021 Performance
Evaluation and Measurement Plan (PEMP), Revision 1 into contract Section J, Attachment J.4
and on the B.4-1 Table; and (3) update FY 2020 available fee on the B.4-1 Table to reflect
the amount in FY 2020 PEMP, Revision 3.

Further details regarding this modification can be found in the continuation pages.

FOB: Destination
Period of Performance: 06/20/2008 to 09/30/2021

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Shelby N. Schuller

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
. Digitally signed by Mills, Laura A (/,7\ Shelby N.|Schuller
AM-I-I-IFS;,—La—u[a—A(S,gn = CELALCh /A Date:2021.03.31(13:38:02-07'00 ENicck ol — e -03.3(1 14:10:10 -07'00
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243



Contract Number DE-AC27-08RV 14800
Continuation Pages, Modification 616

Continuation of Block 14. Description of Amendment/Modification

1. The total obligated funds on the contract are increased by $99,857,000.00, from $7,769,896,627.85 to
$7.869,753,627.85. Funds for this modification are provided under purchase requisition number
21EM001033. The below table provides accounting and appropriation data associated with the
obligation of incremental funds as a result of this modification

Appr. Reporting | Object Local
Fund | Year | Allotee | Entity Class | Program | Project WFO |Use Code| Funded Amount

Base Operations 01250 2021 34 421301 | 25422 | 1110909 [ 0001481 [ 0000000 | 0000000 | $§  69,900,000.00
Capital Equipment 01250 2021 34 421301 | 31002 | 1110909 | 0001481 [ 0000000 | 0000000 | $ 6,000,000.00
GPP ETF Load-In Expansion [01250| 2021 34 421301 | 32002 | 1110909 [ 0001481 [ 0000000 | 0427267 | $ 600,000.00
GPP ETF Acetonitrile 01250 2021 34 421301 | 32002 | 1110909 | 0001481 [ 0000000 | 0427264 | $ 1,000,000.00
GPP 222-S Office Complex 01250 2021 34 421301 | 32002 | 1110909 [ 0001481 [ 0000000 | 0427268 | $ 2,000,000.00
GPP Mult-Craft Maintenance

Facility 01250 2021 34 421301 | 32002 | 1110909 | 0001481 | 0000000 | 0427254 | § 500,000.00
ORP-0070 Funding 01250 2021 34 421301 | 25422 [ 1111669 | 0004625 [0000000 [ 0000000 | $  19,857,000.00

2. Incorporate fiscal year (FY) 2021 Performance Evaluation and Measurement Plan (PEMP), Revision
1. As such, this modification replaces the FY 2021 PEMP in Section J, Attachment J.4, in its entirety
and updates the B.4-1 Table to reflect the fee available.

3. Update FY 2020 available fee on the B.4-1 Table to reflect the amount in FY 2020 PEMP, Revision
3, dated September 22, 2020. The available fee amount will be reduced by $5,700,000, from
$50,700,000 to $45,000,000.

4. Contract Section B, Table B.4-1, is changed as follows to reflect the changes in available fee for FY's
2020 and 2021 PEMPs:
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Contract Number DE-AC27-08RV14800
Continuation Pages, Modification 616

5. Attached to this modification is the replacement pages for Sections B, Supplies or Services and
Prices/Costs, and Section J, Attachment J.4, Performance Evaluation and Measurement Plan.

6. All other Terms and Conditions remain unchanged.
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Contract Number DE-AC27-08RV14800
Modification 616

ATTACHMENT
Replacement Pages

Total: 40 pages including this cover page

e  Contract Section B, Supplies or Services and Prices/Costs, pages B-3, B-4, and B-6

e  Contract Section J, Attachment J.4, Performance Evaluation and Measurement
Plan, 36 total pages



Tank Operations Contract Section B

Contract No. DE-AC27-08RV 14800 Modification No. 616
b. Sub-CLIN 4.2: Extended Demonstration Bulk Vitrification System
Operations;
C. Sub-CLIN 4.3: Supplemental Treatment Design
d. Sub-CLIN 4.4: Supplemental Treatment Construction and Operations
e. Sub-CLIN 4.5: Transuranic Tank Waste Treatment and Packaging.

B.3

(a)

(5) CLIN 5 — Early Feed and Operation of the WTP Low Activity Waste (LAW) Facility:

a.

b.

c.
d.

Sub-CLIN 5.1: Tank Selection, Retrieval, Pretreatment and Feed
Delivery Design;

Sub-CLIN 5.2: Retrieval, Pretreatment and Feed Delivery Construction
and Operations;

Sub-CLIN 5.3: (moved to Sub-CLIN 3.4)

Sub-CLIN 5.4. LAW/BOF/LAB Operations.

(6) CLIN 6 — Pension and Welfare Plans:

a.

b.

Sub-CLIN 6.1: Hanford Employee Retirement and Benefit Plan
Management; and

Sub-CLIN 6.2: Legacy Pension and Benefit Plan Management.

(7) CLIN 7 — American Recovery and Reinvestment Act (ARRA) Workscope:

a.

b.

Sub-CLIN 7.1: ARRA workscope under Sub-CLIN 1.2 — Safe, Compliant
Operations;

Sub-CLIN 7.2: ARRA workscope under Sub-CLIN 1.3 = Analytical
Laboratory Support;

Sub-CLIN 7.3: ARRA workscope under Sub-CLIN 3.1 — Treatment
Planning, Waste Feed Delivery, and WTP Transition; and

Sub-CLIN 7.4: ARRA workscope under Sub-CLIN 3.3 — Immobilized
High-Level Waste (IHLW) Storage and Shipping Facility Construction

Sub-CLIN 7.5: ARRA workscope under Sub-CLIN 3.4 - Upgrade and
Operate the Effluent Treatment Facility (ETF).

Sub-CLIN 7.6: ARRA workscope under Sub-CLIN 2.1 Single Shell Tank
(SST) Retrieval and Closure

(8) CLIN 8 — Contract Closeout

a.

Sub-CLIN 8.1: Contract Workscope

OBLIGATION AND AVAILABILITY OF FUNDS

Obligation of Funds. Pursuant to the Section | Clause entitled, FAR 52.232-22

Limitation of Funds, total funds in the amount of $ $7,869,753.627.85 have been
allotted for obligation and are available for payment of services provided from the
effective date of the Notice to Proceed through September 30, 2021.

B-3



Tank Operations Contract Section B
Contract No. DE-AC27-08RV 14800 Modification No. 616

Of the total identified above, $323,855,000.00 in Recovery Act funds have been allotted
for obligation from the effective date of modification A015 through 0074 and are
available for payment of services provided thru September 30, 2011. (Subject to Section
| clause 52.216-24 Limitation of Government Liability) and $ $7,545,898,627.85- in non-
Recovery Act funds are available for payment of services through September 30, 2021.

(b) Availability of Funds. Except as may be specifically provided in the Section | Clause
entitled, DEAR 952.250-70, Nuclear Hazards Indemnity Agreement, the duties and
obligations of DOE hereunder calling for the expenditure of appropriated funds shall be
subject to the availability of funds appropriated by the U.S. Congress that DOE may
legally spend for such purposes.

(c) No fee shall be paid to the contractor for the Recovery Act work, including provisional,
prior to the negotiation of any equitable adjustment in the fee and the subsequent
modification of the contract to reflect the mutual agreement between the contractor and
the Contracting Officer.

B.4 CONTRACT COST AND CONTRACT FEE
This Section establishes the Total Contract Cost and Contract Fee. Within Table B.4-1:

(a) Contract Period is defined as the Transition Period, Base Period, and Option Period(s) (if
exercised) described in the Section F Clause entitled, Period of Performance.

(b) Contract Cost is defined as all costs initially proposed by the Contractor.

(c) Available Fee is defined as the maximum amount of fee that may be earned under the
Contract by Contract period.

(d) Contract Price in Table B.4-1 is the sum of Contract Cost and Available Fee, in each
year of Contract performance.
(e) Total Contract Cost is defined as the cumulative Contract Cost for all Contract periods.

() Total Available Fee is defined as the cumulative Available Fee for all Contract periods.

(9) Total Contract Price is defined as the sum of Total Contract Cost and Total Available Fee.

(h) Contract Line Iltem Number (CLIN) references a specific category of work as defined in
the Section C, Statement of Work. Proposed costs shall be appropriately categorized
into the individual CLINs in Table B.4-1.

(i) Contract Cost, Contract Price, and Available Fee by Fiscal Year and by Sub-CLIN will be

adjusted by the Contracting Officer whenever changes affecting the table are made
under the Section | Clause entitled, Changes — Cost Reimbursement.
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INTRODUCTION

In accordance with FAR 16.401, “General,” this Performance Measurement and Evaluation Plan
(PEMP) has been established for Contract No. DE-AC27-08RV 14800, Tank Operations
Contract. This PEMP utilizes a combination of objective Performance Based Incentives (PBI)
and subjective award-fee criteria to encourage contractor excellence in performing the
operations, construction, and maintenance of the Hanford Tank Farms.

The PEMP gives the U.S. Department of Energy (DOE), Office of River Protection (ORP) a tool
to identify and reward superior performance and incentivize the highest levels of excellence in
specific focus areas, but not at the expense of safety, cost, schedule, or technical performance in
the balance of scope. Furthermore, the PEMP defines the ORP approach for evaluating,
documenting, and providing award fee to the contractor for the execution of contract
requirements, as defined in Contract No. DE-AC27-08RV 14800.

Fee Concept

The total award fee is made available to earn through two components: (a) objective award fee,
earned through the completion of PBIs; and (b) subjective award fee, earned via the subjective
evaluation of the contractor’s performance, in accordance with the subjective evaluation criteria
outlined in this PEMP.

a. Objective Award Fee

Emphasis is placed on end-state objective PBIs that support, but are not limited to,
workscope aligned with DOE Office of Environmental Management corporate metrics,
DOE Office of Environmental Management priorities, the Federal Baseline, mission
milestones, Hanford Federal Facility Agreement and Consent Order (Tri-Party
Agreement [TPA]) and consent decree milestones, and operational needs.

b. Subjective Award Fee

The contractor is required to accomplish and manage the balance of the TOC workscope
that is not incentivized by objective award fee. Much of this work, including support
and/or deliverables, does not lend itself to be objectively measureable. Therefore, these
efforts are measured subjectively by the criterion defined in this PEMP and are further
evaluated by the Fee-Determining Official (FDO), who may use discretionary factors in
determining the amount of subjective award fee earned.

Each PBI will be considered a terminal milestone, unless otherwise stated, which will be
evaluated during the period of performance on a pass/fail basis in accordance with the specified
completion criteria and terminal date. Should the contractor fail to meet the specified completion
criteria and/or terminal date of the PBI, the contractor will forfeit 100 percent of the fee allocated
to the PBI. Unearned fee is not available to be earned in any subsequent evaluation period. In the
event of unsatisfactory performance in any subjective performance area, including safety and
health, during the execution of a PBI, a reduction in PBI fee shall occur.
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Allocation of Fee Pools

The valuation of PBIs will be determined by ORP, with consideration given to the value of the
incentivized workscope, mission and/or regulatory significance, and other means in which the
scope may be incentivized, including incentives implemented in prior Performance Evaluation
Periods (PEP).

Upon valuation of the PBIs, the remaining total available fee pool will be allocated as subjective
award fee to be earned via the subjective evaluation of the contractor’s performance in
accordance with the subjective evaluation criteria outlined in this PEMP (see Table 1). At no
point are the fee pools required to maintain an agreed-upon split represented either by a
percentage or a dollar value.

Table 1. Award-Fee Pools.

Award Fee Value
Objective Award Fee Available $24,565,000
Subjective Award Fee Available $18.261.,674
Total Award Fee Available $42,826,674

FY = fiscal year.

Total Available Fee Alignment and Earnings in the Event of Early Contract Termination

In the event of early contract termination, the remaining fee associated with in-progress PBIs
that have not surpassed their terminal date(s) will be reallocated to the subjective fee pool and
equally distributed among the special emphasis areas (SEA) to be earned based on the
subjective evaluation of the contractor’s performance.

Upon conclusion of the PEP, the fiscal year (FY) 2021 available-fee pool may be adjusted to
account for pending contract changes and any work not to be performed within the period of
performance that may affect the total available fee pool for FY 2021.

Evaluation Process

ORP will evaluate and measure performance against the subjective award-fee criteria on a
quarterly basis in accordance with DOE-PRO-AM-50472, Cost Plus Award Fee Administration.

At the end of the PEP, the FDO and performance evaluation board will evaluate the contractor’s
performance and assign adjectival ratings to the subjective award-fee, based on performance
during the entirety of the PEP.

Contractor Self-Assessment

Following the performance evaluation period, the contractor shall submit a self-assessment
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within 10 calendar days after the end of the performance period.

The contractor self-assessment shall be self-critical and must address both the strengths and
weaknesses, as well as opportunities for improvement, of the contractor’s performance during
the evaluation period. Where deficiencies in performance are noted, the contractor shall
describe the actions planned or taken to correct such deficiencies to avoid their recurrence. The
contractor shall provide an electronic copy of the self-assessment report to the ORP CO.

Monthly Performance Based Incentive Completion Submittal

Within 10 working days after the end of a calendar month, the contractor shall provide the ORP
CO with a list of the PBIs completed in that month and supporting documentation demonstrating
completion of the PBIs in accordance with the defined completion criteria. The contractor will
provide an electronic copy of its monthly PBI completion report to the ORP CO.

Provisional Payment of Fee

Provisional payment of fee has no implications for the Government’s eventual determination that
the contractor has or has not earned the associated available fee. Provisional payment of fee is a
separate and distinct concept from earned fee. The contractor, for example, could receive

100 percent of the possible provisional fee payments yet not earn any fee (the contractor would
be required to return all of the provisional fee payments). The contractor, for example, could
receive 0 percent of the possible provisional fee payments yet earn the entire amount of available
fee (it would not receive any fee payments until the Government’s determination that the
contractor had earned the associated available fee for the incentive).

If the CO determines the contractor has not met the requirements to retain any provisionally paid
fee and notifies the contractor, the contractor must return that provisionally paid fee to the
Government within 30 days:

(1) The contractor’s obligation to return the provisional paid fee is independent of its intent
to dispute or its disputing the CO’s determination; and

(ii) If the contractor fails to return the provisionally paid fee within 30 days of the CO’s
determination, the Government, in addition to all other rights that accrue to the
Government and all other consequences for the contractor due to the contractor’s failure,
may deduct the amount of the provisionally paid fee from amounts it owes under
invoices; or any other amount it owes the contractor for payment, financing, or other
obligation.

Performance Measurement and Evaluation Plan Change Control

Proposed changes to the PEMP may be initiated via the Performance Evaluation and
Measurement Plan Change Request (Attachment 1).

Minor Changes Not Affecting Fee or Process

Changes to the PEMP that do not affect the award-fee criteria or process may be made and
implemented unilaterally by ORP at any time, without the concurrence of the contractor. These
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changes include editorial clarifications; establishment of the total available-fee pool, including
valuation of objective and subjective elements following contract negotiations; and/or other
insignificant changes not affecting award-fee criteria or processes.

Changes Affecting Fee or Process

Changes to the PEMP may be made unilaterally by ORP before the start of a new evaluation
period. Examples of such changes may include changing evaluation criteria, modifying objective
PBI completion criteria and/or terminal dates, and revising the distribution of fee dollars. Such
changes will take effect at the start of the new evaluation period.

After an evaluation period has begun, ORP and the contractor shall make every attempt at
negotiating changes by the mutual agreement of the parties. However, if the removal and/or
addition of PBIs is deemed necessary during the PEP, ORP may unilaterally add and/or remove
PBIs and/or adjust the distribution of fee dollars. Adjustments to the distribution of fee may
include reallocation of objective fee to the subjective-fee pool, reallocation of subjective fee to
the objective-fee pool for new PBIs, and reductions in the total available-fee pool that may result
from the deletion of PBIs and/or workscope. Such changes will take effect upon the contractor’s
receipt of the revised PEMP.

References

Contract No. DE-AC27-08RV 14800, Tank Operations Contract, Washington River Protection
Solutions LLC, U.S. Department of Energy, Office of River Protection, Richland,
Washington, as amended.

DOE-PRO-AM-50472, Cost Plus Award Fee Administration, U.S. Department of Energy,
Richland, Washington, as amended.

Ecology, EPA, and DOE, 1989, Hanford Federal Facility Agreement and Consent Order,
Washington State Department of Ecology, U.S. Environmental Protection Agency, and
U.S. Department of Energy, Olympia, Washington, as amended.

FAR 16.401, “General,” Federal Acquisition Regulation, as amended.
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PERFORMANCE BASED INCENTIVES

Table 2. Objective Fee Pool Performance Based Incentives.

Performance Based Incentive Value

PBI-63.0, Tank-Side Cesium Removal and Waste Feed Delivery $3,800,000
Total FY 2021 Objective Capital Fee Available $3,800,000
PBI-64.0, Retrieval and Closure $8.012,500
PBI-65.0, Operations and Integrity $12,032,500
Total FY 2021 Objective Expense Fee Available $20,045,000

IS’E;;)?)?%O, Waste Treatment and Immobilization Plant Transition $720.000

Total FY 2021 Objective ORP-0070 Fee Available $720,000
Total FY 2021 Objective Fee Available $24,565,000

FY = fiscal year.
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PBI-63.0, Tank-Side Cesium Removal and Waste Feed Delivery

Table 3. Tank-Side Cesium Removal and Waste Feed Delivery Performance Based Incentives.

Milestone Method Fee Value Due Date Fund Type
63.0.01 Terminal $1,520,000 August 31, 2021 Capital
63.0.02 Terminal $532,000 August 31, 2021 Capital
63.0.03 Terminal $684,000 September 30, 2021 Capital
63.0.04 Terminal $532,000 September 30, 2021 Capital
63.0.05 Terminal $532,000 September 30, 2021 Capital

Total $3,800,000

Fee Bearing Milestones

63.0.01

63.0.02

Complete installation of low-activity waste feed piping for SN-637 and SN-700 by
August 31, 2021. The contractor shall earn $1,520,000 fee upon completion.

Workscope/Completion Criteria

Complete installation of the SN-637 piping spools 637-201 through 637-213 and
SN-700 piping spools 700-301 through 700-313.

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the work
package(s) signature page approved through Operations Acceptance, and, where
applicable, a copy of the Construction Completion Document (CCD).

Complete Tank-Side Cesium Removal system construction by August 31, 2021. The
contractor shall earn $532,000 fee upon completion.

Workscope/Completion Criteria

Complete Tank-Side Cesium Removal (TSCR) system construction to include
installation and Construction Acceptance Testing (CAT) of the following:

Piping and infrastructure between TSCR enclosures

TSCR waste feed pump and jumpers in pit AP-07F

AP-106 drop leg

AP-108 drop-leg

Five Hose-in-Hose Transfer Lines (HIHTL) inside AP-Farm
Electrical and control system infrastructure within AP-Farm

e 6 o o o o
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63.0.03

63.0.04

63.0.05

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the work
package(s) signature page approved through Operations Acceptance, and, where
applicable, a copy of the Construction Completion Document (CCD).

Complete Tank-Side Cesium Removal system readiness activities and issue the
readiness to proceed memorandum by September 30, 2021. The contractor shall earn
$684,000 fee upon completion.

Workscope/Completion Criteria

Complete Tank-Side Cesium Removal system readiness activities, including resolution
of pre-start findings, and issue the readiness to proceed memorandum declaring
readiness for the Department of Energy operational readiness assessment.

Completion Document

Letter transmitting the performance expectation completion notice and a copy of the
readiness to proceed memorandum for the Tank-Side Cesium Removal system.

Complete construction of the Direct-Feed Low-Activity Waste feed piping at AP-Farm
by September 30, 2021. The contractor shall earn $532,000 fee upon completion.

Workscope/Completion Criteria

Complete construction of the SN-637 Direct-Feed Low-Activity Waste transfer line
from the AP-06A pit to the W-211 tie-in point located on the northeast side of AP-Farm
to include installation of the SN-637 piping spools 637-101 through 637-116.

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the work
package(s) signature page approved through Operations Acceptance, and, where
applicable, a copy of the Construction Completion Document (CCD).

Complete installation of critical Direct-Feed Low-Activity Waste infrastructure within
the AP-06A pit by September 30, 2021. The contractor shall earn $532,000 fee upon
completion.

Workscope/Completion Criteria

Complete installation of critical Direct-Feed Low-Activity Waste (DFLAW)
infrastructure within the AP-06A pit to include removal of a slurry distributor and
installation of two Low-Activity Waste (LAW) feed transfer pumps, a riser adaptor, a
new cover block, and jumpers.
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Completion Document

Letter transmitting the performance expectation completion notice, a copy of the work
package(s) signature page approved through Operations Acceptance, and, where
applicable, a copy of the Construction Completion Document (CCD).
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PBI-64.0, Retrieval and Closure

Table 4. Retrieval and Closure Performance Based Incentives.

Milestone Method Fee Value Due Date Fund Type
64.0.01 Terminal $270,000 March 31, 2021 Expense
64.0.02 Terminal $2,337,500 September 30, 2021 Expense
64.0.03 Terminal $2,250,000 September 30, 2021 Expense
64.0.04 Terminal $2,375,000 September 30, 2021 Expense
64.0.05 Terminal $780,000 September 30, 2021 Expense

Total $8,012,500

Fee Bearing Milestones

64.0.01

64.0.02

Complete removal, packaging, and shipment for disposal of Hose-in-Hose Transfer
Lines to support A Farm retrieval by March 31, 2021. The contractor shall earn
$270,000 fee upon completion.

Workscope/Completion Criteria

Complete removal, packaging, and shipment for disposal of Hose-in-Hose Transfer
Lines (HIHTL) to support A Farm retrieval to include the following:

e Complete field removal, packaging, and shipment of eight sections of the Tank
241-AY-102 to AP Farm HIHTLs (i.e., Hose serial numbers 15011-07, 15011-
08, 15011-09, 15011-10, 15011-13, 15011-14, 15011-15, and 15011-16) to a
treatment or disposal facility to provide installation footprint for A Farm waste
transfer lines in support of A Farm waste retrieval

Completion Document

Letter transmitting the performance expectation completion notice and a copy of the
work record entry documenting Operations Acceptance for the removal, packaging, and
shipment of eight sections of the Tank 241-AY-102 to AP Farm HIHTLs.

Complete waste retrieval activities and submit the final retrieval completion report for
Tank 241-AX-104 to the Office of River Protection by September 30, 2021. The
contractor shall earn $2,337,500 fee upon completion.

Workscope/Completion Criteria

Complete waste retrieval activities and submit the final retrieval completion report to
include laser scan data from the residual volume measurement system for Tank 241-
AX-104 to the ORP in support of consent decree milestone D-16B-03, “Of the 12 SSTs
Referred to in B-1 and B-2, Complete Retrieval of Tank Wastes in at Least 5.”
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64.0.03

64.0.04

64.0.05

Completion Document

Letter transmitting the performance expectation completion notice and a copy of the
final retrieval completion report for Tank 241-AX-104.

Complete waste retrieval system construction and initiate waste retrieval operations for
Tank 241-AX-103 by September 30, 2021. The contractor shall earn $2,250,000 fee
upon completion.

Workscope/Completion Criteria

Complete waste retrieval system construction, including approval of the operational
readiness checklist, and initiate waste retrieval operations at Tank 241-AX-103.

Completion Document

Letter transmitting the performance expectation completion notice and a copy of the
signed operational readiness checklist, and a copy of the process engineer daily progress
report demonstrating successful initiation of retrieval operations for Tank 241-AX-103.

Complete installation of the TX Farm interim surface barrier by September 30, 2021.
The contractor shall earn $2,375,000 fee upon completion.

Workscope/Completion Criteria

Complete installation of the TX Farm interim surface barrier and stormwater
conveyance system and provide the necessary documentation to DOE to support TPA
milestone M-045-92Y, “Complete Construction of Barrier 3 in 241-TX Farm.”

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the work
package(s) signature page approved through Operations Acceptance, and, where
applicable, a copy of the CCD.

Complete and submit the retrieval completion certification report for Tank 241-AX-102
to the Office of River Protection by September 30, 2021. The contractor shall earn
$780,000 fee upon completion.

Workscope/Completion Criteria

Complete and submit the final retrieval completion certification report for Tank 241-
AX-102 to the ORP in support of consent decree milestone D-16B-03, “Of the 12 SSTs
Referred to in B-1 and B-2, Complete Retrieval of Tank Wastes in at Least 5.”

Completion Document

Letter transmitting the performance expectation completion notice and a copy of the

10
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retrieval completion certification report for Tank 241-AX-102.

11
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PBI-65.0, Operations and Integrity

Table 5. Operations and Integrity Performance Based Incentives.

Section J

Modification No. 616

Milestone Method Fee Value Due Date Fund Type
65.0.01 Terminal $270,000 March 31, 2021 Expense
65.0.02 Terminal $787,500 September 30, 2021 Expense
65.0.03 Terminal $945,000 September 30, 2021 Expense
65.0.04 Terminal $787,500 September 30, 2021 Expense
65.0.05 Terminal $2,700,000 September 30, 2021 Expense
65.0.06 Terminal $180,000 March 31, 2021 Expense
65.0.07 Terminal $180,000 June 30, 2021 Expense
65.0.08 Terminal $180,000 September 30, 2021 Expense
65.0.09 Terminal $270,000 June 30, 2021 Expense
65.0.10 Terminal $787,500 September 30, 2021 Expense
65.0.11 Terminal $405,000 September 30, 2021 Expense
65.0.12 Terminal $2,025,000 September 30, 2021 Expense
65.0.13 Deleted Deleted Mod 616 Deleted Deleted
65.0.14 Terminal $805,000 September 30, 2021 Expense
65.0.15 Terminal $180,000 September 30, 2021 Expense
65.0.16 Terminal $180,000 September 30, 2021 Expense
65.0.17 Terminal $180,000 September 30, 2021 Expense
65.0.18 Terminal $270,000 September 30, 2021 Expense
65.0.19 Terminal $270,000 September 30, 2021 Expense
65.0.20 Terminal $630,000 September 30, 2021 Expense

Total $12,032,500

Fee Bearing Milestones

65.0.01 Complete fabrication and delivery of the remaining equipment for the Immobilized
Low-Activity Waste transporter system by March 31, 2021. The contractor shall earn
$270,000 fee upon completion.

Workscope/Completion Criteria

Complete fabrication and delivery of the remaining Immobilized Low-Activity Waste
transporter equipment to include additional pallets necessary for a cumulative total of
43 pallets. All procured and/or fabricated material and equipment must be received

through green-tag acceptance.

12
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65.0.02

65.0.03

65.0.04

Completion Document

Letter transmitting the performance expectation completion notice and documentation
of the receipt and green-tag acceptance of the procured and/or fabricated item(s).

Complete installation and turnover of the Effluent Treatment Facility
ultraviolet/oxidation system upgrades by September 30, 2021. The contractor shall earn
$787,500 fee upon completion.

Workscope/Completion Criteria

Complete installation and turnover of the Effluent Treatment Facility
ultraviolet/oxidation system upgrades to operations.

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the work
package signature page approved through Operations Acceptance, and, where
applicable, a copy of the CCD.

Complete installation and turnover of the Effluent Treatment Facility monitor control
system upgrades by September 30, 2021. The contractor shall earn $945,000 fee upon
completion.

Workscope/Completion Criteria

Complete installation and turnover of the Effluent Treatment Facility (ETF) monitor
control system (MCS) upgrades to include the main treatment train, secondary treatment
train, and utility train local control units (LCU) 17 and 15. Completion criteria shall
include installation and turnover of the ETF MCS simulator.

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the work
package(s) signature page(s) approved through Operations Acceptance, and, where
applicable, a copy of the CCD.

Complete mobilization and site preparations for construction of the Liquid Effluent
Retention Facility Basin 41 by September 30, 2021. The contractor shall earn $787,500
fee upon completion.

Workscope/Completion Criteria

Complete mobilization and site preparations for construction of the Liquid Effluent
Retention Facility Basin 41 to include the following:

e Mobilization and setup of two construction support trailers at the Liquid
Effluent Retention Facility (LERF)

13



Tank Operations Contract Section J
Contract No. DE-AC27-08RV 14800 Modification No. 616

65.0.05

65.0.06

65.0.07

e Complete setup of the soil/bentonite mix-plant
Complete soil stockpiling

e Complete excavation and concrete forms for the first catch basin concrete
placement

e Complete subgrade work to include gravel removal and installation/compaction
of fill

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the work
package signature page documenting completion of mobilization and site preparations ,
and, where applicable, a copy of the CCD.

Complete replacement of the Liquid Effluent Retention Facility Basin 44 cover by
September 30, 2021. The contractor shall earn $2,700,000 fee upon completion.

Workscope/Completion Criteria

Complete replacement of the Liquid Effluent Retention Facility Basin 44 cover.

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the work
package signature page approved through Operations Acceptance, and, where
applicable, a copy of the CCD.

Complete ultrasonic testing and air slot visual inspections of the first of three
double-shell tanks by March 31, 2021. The contractor shall earn $180,000 fee upon
completion.

Workscope/Completion Criteria

Perform ultrasonic testing and a refractory air slot visual inspection of the first of three
double-shell tanks. The ultrasonic testing shall include, at a minimum, the primary walls
of the annulus and the floor of the annulus. Completion criteria shall include the final
report(s) summarizing the inspection results released through the Smart Plant
Foundation.

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the work
package signature page approved through Operations Acceptance, and a copy of the
final report(s) summarizing the inspection results released through the Smart Plant
Foundation.

Complete ultrasonic testing and air slot visual inspections of the second of three
double-shell tanks by June 30, 2021. The contractor shall earn $180,000 fee upon
completion.
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65.0.08

65.0.09

Workscope/Completion Criteria

Perform ultrasonic testing and a refractory air slot visual inspection of the second of
three double-shell tanks. The ultrasonic testing shall include, at a minimum, the primary
walls of the annulus and the floor of the annulus. Completion criteria shall include the
final report(s) summarizing the inspection results released through the Smart Plant
Foundation.

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the work
package signature page approved through Operations Acceptance, and a copy of the
final report(s) summarizing the inspection results released through the Smart Plant
Foundation.

Complete ultrasonic testing and air slot visual inspections of the third of three
double-shell tanks by September 30, 2021. The contractor shall earn $180,000 fee upon
completion.

Workscope/Completion Criteria

Perform ultrasonic testing and a refractory air slot visual inspection of the third of three
double-shell tanks. The ultrasonic testing shall include, at a minimum, the primary walls
of the annulus and the floor of the annulus. Completion criteria shall include the final
report(s) summarizing the inspection results released through the Smart Plant
Foundation.

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the work
package signature page approved through Operations Acceptance, and a copy of the
final report(s) summarizing the inspection results released through the Smart Plant
Foundation.

Complete one double-shell tank core sampling evolution by June 30, 2021. The
contractor shall earn $270,000 fee upon completion.

Workscope/Completion Criteria

Complete one double-shell tank core sampling evolution to support the tank integrity
program, as described in the applicable Tank Sampling and Analysis Plan. At a
minimum, the Tank Sampling and Analysis Plan shall identify the type of sample, the
technical need for sampling activity, the location of samples, and the sampling
requirements

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the sample
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65.0.10

65.0.11

65.0.12

chain of custody, and a copy of the sampling datasheet.

Complete installation of the 242-A Evaporator documented safety analysis system
upgrades by September 30, 2021. The contractor shall earn $787,500 fee upon
completion.

Workscope/Completion Criteria

Complete installation of the 242-A documented safety analysis system upgrades.

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the work
package signature page approved through Operations Acceptance, and, where
applicable, a copy of the CCD.

Complete installation and turnover of the Tank 241-AW-102 feed pump replacement by
September 30, 2021. The contractor shall earn $405,000 fee upon completion.

Workscope/Completion Criteria
Complete installation and turnover of the Tank 241-AW-102 feed pump replacement.

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the work
package signature page approved through Operations Acceptance, and, where
applicable, a copy of the CCD.

Complete fabrication and field preparations for the 242-A Evaporator slurry and feed
line replacement project by September 30, 2021. The contractor shall earn $2,025,000
fee upon completion.

Workscope/Completion Criteria

Complete fabrication and delivery of the 242-A Evaporator slurry and feed line
replacement pipe-in-pipe spools received through green-tag acceptance; fabrication and
delivery of the cover plates for the AW-02A, AW-02E, and AW-B valve pits received
through green-tag acceptance; and jumper removal, nozzle installation, and laser
scanning at the following locations:

AW-02A valve pit

AW-02E valve pit

AW-B valve pit

242-A Evaporator pump room.

e o o o

Completion criteria shall include the receipt of the final reports documenting the laser
scan results.
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65.0.13

65.0.14

65.0.15

65.0.16

Completion Document

Letter transmitting the performance expectation completion notice, documentation of
the receipt and green-tag acceptance of the procured and/or fabricated item(s), a copy of
the final report(s) documenting the laser scan results, a copy of the work package
signature page approved through Operations Acceptance, and, where applicable, a copy
of the CCD.

Deleted Mod 616

Complete the double-shell tank repair proof-of-concept demonstration(s) by September
30, 2021. The contractor shall earn $805,000 fee upon completion.

Workscope/Completion Criteria

Complete the double-shell tank repair proof-of-concept demonstration(s) to include
demonstration of a potential grout sealant formulation and cold spray repair using
commercially available equipment. Completion criteria shall include the final report(s)
summarizing the demonstration results released through Smart Plant Foundation.

Completion Document

Letter transmitting the performance expectation completion notice and a copy of the
final report(s) summarizing the demonstration results released through the Smart Plant
Foundation.

Complete ultrasonic testing of double-shell tank 241-AP-106 by September 30, 2021.
The contractor shall earn $180,000 fee upon completion.

Workscope/Completion Criteria

Perform ultrasonic testing of double-shell tank 241-AP-106 to include, at a minimum,
one vertical wall scan and two vertical weld scans. Completion criteria shall include the
final report summarizing the inspection results released through the Smart Plant
Foundation.

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the work
package signature page approved through Operations Acceptance, and a copy of the
final report summarizing the inspection results released through the Smart Plant
Foundation.

Complete ultrasonic testing and air slot visual inspection of double-shell tank 241-AZ-
102 by September 30, 2021. The contractor shall earn $180,000 fee upon completion.
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65.0.17

65.0.18

Workscope/Completion Criteria

Perform ultrasonic testing of double-shell tank 241-AZ-102 to include, at a minimum,
four liquid-air interface (LAI) scans and refractory air slot visual inspection.
Completion criteria shall include the final report summarizing the inspection results
released through the Smart Plant Foundation.

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the work
package signature page approved through Operations Acceptance, and a copy of the
final report summarizing the inspection results released through the Smart Plant
Foundation.

Complete ultrasonic testing and air slot visual inspection of double-shell tank 241-AY-
101 by September 30, 2021. The contractor shall earn $180,000 fee upon completion.

Workscope/Completion Criteria

Perform ultrasonic testing of double-shell tank 241-AY-101 to include, at a minimum,
four LAI scans, the floor of the annulus following deployment and operation of the
annulus floor cleaning system, and refractory air slot visual inspection. Completion
criteria shall include the final report summarizing the inspection results released
through the Smart Plant Foundation.

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the work
package signature page approved through Operations Acceptance, and a copy of the
final report summarizing the inspection results released through the Smart Plant
Foundation.

Complete site preparations for the 222-S office complex building by September 30,
2021. The contractor shall earn $270,000 fee upon completion.

Workscope/Completion Criteria

Complete site preparations for the 222-S office complex building to include site
preparation field activities; installation of electrical, sewer and water lines, and
telecommunications; installation of the vault for the lift station, and installation of the
storm drain dry well.

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the work
package signature page approved through Operations Acceptance, and, where
applicable, a copy of the CCD.
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65.0.19

65.0.20

Complete construction of the 2274-HV Multi-Craft Maintenance Facility to the point of
having the facility dried-in by September 30, 2021. The contractor shall earn $270,000
fee upon completion.

Workscope/Completion Criteria

Complete construction of the 2274-HV Multi-Craft Maintenance Facility to the point of
having the facility dried-in to include completion of the building envelope and
installation of the windows, exterior man doors, and overhead doors with the exception
of security hardware.

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the work
package signature page demonstrating completion of the dried-in facility construction,
and, where applicable, a copy of the CCD.

Complete waste feed qualification activities of Tank 241-AP-107 for the first Direct-
Feed Low-Activity Waste feed campaign by September 30, 2021. The contractor shall
earn $630,000 fee upon completion.

Workscope/Completion Criteria

Complete waste feed qualification activities of Tank 241-AP-107 for the first Direct-
Feed Low-Activity Waste feed campaign to include the following:

e Complete the Tank-Side Cesium Removal (TSCR) process control plan and
release through Smart Plant Foundation
o Complete waste compatibility assessments and release through Smart Plant
Foundation for the following:
o Waste transfer from Tank AP-107 through the TSCR system to Tank
241-AP-106
o Waste transfer from the TSCR system to Tank 241-AP-108
e Complete the integrated Direct-Feed Low-Activity Waste (DFLAW) feed
qualification program description and release through Smart Plant Foundation
o Complete the DFLAW feed qualification package and release through Smart
Plant Foundation

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the TSCR
process control plan released through Smart Plant Foundation, a copy of the waste
compatibility assessments released through Smart Plant Foundation, a copy of the
integrated DFLAW feed qualification program description released through Smart Plant
Foundation, and a copy of the DFLAW feed qualification package released through
Smart Plant Foundation.
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PBI-66.0, Waste Treatment and Immobilization Plant Transition Support

Table 6. Waste Treatment and Immobilization Plant Transition Support Performance Based

Incentives.

Milestone Method Fee Value Due Date Fund Type
66.0.01 Terminal $180,000 June 30, 2021 ORP-0070
66.0.02 Terminal $180,000 September 30, 2021 ORP-0070
66.0.03 Terminal $180,000 September 30, 2021 ORP-0070
66.0.04 Terminal $180,000 September 30, 2021 ORP-0070

Total $720,000

Fee Bearing Milestones

66.0.01

66.0.02

Complete placement of the Low-Activity Waste Melter Assembly Storage Facility East
Pad by June 30, 2021. The contractor shall earn $180,000 fee upon completion.

Workscope/Completion Criteria

Complete placement of the Low-Activity Waste Melter Assembly Storage Facility East
Pad to include pouring of the pad, removal of forms, and completion of backfill.

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the
notification of construction completion of the pad, and a copy of the photograph(s)
demonstrating completion of the pad in accordance with the completion criteria.

Complete installation of the Low-Activity Waste Melter Assembly Storage Facility
overhead crane by September 30, 2021. The contractor shall earn $180,000 fee upon
completion.

Workscope/Completion Criteria

Complete installation of the Low-Activity Waste Melter Assembly Storage Facility
overhead crane to include completion of the crane load test.

Completion Document

Letter transmitting the performance expectation completion notice, a copy of the
notification of construction completion for installation of the crane, a copy of the crane
load test report, and a copy of the photograph(s) demonstrating completion of the
installation of the crane in accordance with the completion criteria.
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66.0.03

66.0.04

Complete technical procurement package for the castable drying system for the Low-
Activity Waste Melter(s) by September 30, 2021. The contractor shall earn $180,000
fee upon completion.

Workscope/Completion Criteria

Complete technical procurement package to include 100% design, design specifications,
and data sheets for the Low-Activity Waste Melter(s) castable drying system to include
all comments dispositioned, approval, and release through Smart Plant Foundation.

Completion Document

Letter transmitting the performance expectation completion notice and a matrix
identifying the technical procurement package approved through Smart Plant
Foundation.

Complete fabrication of the cooling panels for the spare Low-Activity Waste Melter(s)
by September 30, 2021. The contractor shall earn $180,000 fee upon completion.

Workscope/Completion Criteria

Complete fabrication of the cooling panels for the spare Low-Activity Waste Melter(s)
to include submittal of the Quality Surveillance Report demonstrating completion of
fabrication and readiness to ship.

Completion Document

Letter transmitting the performance expectation completion notice and a copy of the
Quality Surveillance Report released through Smart Plant Foundation.
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SUBJECTIVE AWARD FEE

The subjective award-fee pool will be evaluated by performance monitors in accordance with
DOE-PRO-AM-50472, Cost Plus Award Fee Administration, and the criteria outlined in this
PEMP. Upon completion of the PEP, ORP will evaluate the contractor’s performance against the
subjective award-fee criteria and will assign adjectival ratings for each SEA which will be used
to determine the subjective award fee to be earned for the PEP.

The subjective award-fee dollars earned will be the product of the subjective award fee available
and the percent of subjective award fee to be earned, as determined by the FDO, in accordance
with the ranges and criteria prescribed in Table 16-1 of FAR 16.401, below.

FAR 16.401, “General”
Table 16-1
ADJECTIVAL RATINGS & APPLICABLE PERCENTAGES FOR FEE EARNED

Award-Fee Award-Fee
Adjectival ([ Pool Available
Rating To Be Earned Description

Excellent 91%-100% Contractor has exceeded almost all of the significant award-fee criteria and
has met overall cost, schedule, and technical performance requirements of the
contract in the aggregate as defined and measured against the criteria in the
award-fee plan for the award-fee evaluation period.

Very Good 76%-90% Contractor has exceeded many of the significant award-fee criteria and has
met overall cost, schedule, and technical performance requirements of the
contract in the aggregate as defined and measured against the criteria in the
award-fee plan for the award-fee evaluation period.

Good 51%-75% Contractor has exceeded some of the significant award-fee criteria and has
met overall cost, schedule, and technical performance requirements of the
contract in the aggregate as defined and measured against the criteria in the
award-fee plan for the award-fee evaluation period.

Satisfactory No Greater Than ||Contractor has met overall cost, schedule, and technical performance
50% requirements of the contract in the aggregate as defined and measured against
the criteria in the award-fee plan for the award-fee evaluation period.

Unsatisfactory |[0% Contractor has failed to meet overall cost, schedule, and technical
performance requirements of the contract in the aggregate as defined and
measured against the criteria in the award-fee plan for the award-fee
evaluation period.

While specific subjective evaluation-criterion have been noted, ORP may evaluate the contractor
on its overall performance and compliance with contract terms and conditions, as well as
applicable standards and requirements, which could result in additional adjustments to the
overall rating of the total subjective award fee at the discretion of the FDO. The overall
evaluation of the contractor’s performance will take into consideration the responsiveness to, and
management of, performance and assessment areas needing attention, as identified by contractor
self-assessments, ORP assessments, and external reviews throughout the PEP.
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Table 7. Subjective Award-Fee Special Emphasis Areas.

Special Emphasis Area Value
Management of Hanford Tank Farms and Business Operations $7,304,670
Conduct of Operations, Engineering, Maintenance, and Nuclear Safety $6,391,586
Environment, Safety, Health, and Quality $4,565,418
Total Subjective Award-Fee Pool $18,261,674
FY = fiscal year.

SUBJECTIVE AWARD-FEE EVALUATION CRITERIA

In any emphasis area, the contractor will be evaluated on its ability to maintain safe and
compliant operations in accordance with regulatory and contractual requirements. Consideration
of the contractor’s performance will include effective management at all levels, overall or
specific risk reductions, and contractor efficiencies (responsiveness, reduced costs, etc.) created
or generated in the conduct of work.

Furthermore, the contractor will be evaluated on its ability to identify and implement continuous
improvement opportunities to overcome inefficiencies and actively identify repeatable
opportunities for improvement in other programs and/or projects. Efforts should include
collaboration with other organizations and DOE contractors to share applicable lessons learned,
innovative solutions, potential cost saving initiatives, improvements, and efficiencies. The
contractor should work proactively with the ORP Hanford Office of Communications to support
enhanced communications and collaboration with all key stakeholders and other Hanford
contractors. Furthermore, the contractor is expected to demonstrate proactive communication
with corporate officials and parent companies to identify project issues early and resolve.

The contractor is expected to utilize critical self-assessments and meaningful performance
indicators to monitor program health and performance against program goals and/or
requirements. Additionally, contractor evaluations will include the timely notification and
resolution of non-compliances and/or other external-identified, contractor-identified, and
self-revealing issues, as well as the effectiveness of the contractor’s corrective actions in any
program.

To be minimally acceptable, all of the contractor’s formal products required by contract, DOE

order, regulation, procedure, plan, or DOE written direction shall be complete, accurate, and on
schedule.
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SEA 1 - Management of Hanford Tank Farms and Business Operations

Management of Hanford Tank Farms

[ ]

Manage, safely and compliantly, the Hanford Tank Farms to treat tank waste, close
Hanford tanks, and support the Direct-Feed Low-Activity Waste (DFLAW) mission
through demonstrated safety leadership and risk-informed, conservative decision-making
to maintain the integrity and readiness of the tank farms and ancillary facilities for
DFLAW.

Support the DFLAW program through effective management of physical and data
interfaces between projects, resolution of technical and operational gaps that may impact
DFLAW operations, and submittal of quality team products that are fully developed and
supported by clear and sound basis.

Enhance communications, teamwork, and trust between DFLAW program partners to
unify all aspects of the integrated DFLAW program while effectively coordinating
DFLAW projects to ensure competing and/or unaligned priorities are identified and
resolved between contractors and/or are elevated through the DFLAW program.
Effectively manage, schedule, and track interfaces between projects so that the integrated
DFLAW program is completed successfully and that the DFLAW portfolio of projects
operate as an integrated system without gaps or conflicts at the project and/or contractor
interfaces. Ensure solutions brought to DOE are timely and represent best value
outcomes, products are fully developed with specific actions and vetted recommendation
as necessary, and that resulting actions are tracked to closure.

Maintain integrity and readiness through routine testing and inspection of the tank farms
and ancillary facilities, including, but not limited to, single-shell tanks, double-shell
tanks, the waste transfer system, and mission critical facilities (i.e., the 242-A Evaporator,
the Liquid Waste Processing Facility, etc.). Testing and inspection methods include, but
are not limited to, camera visual inspection, pneumatic and hydrostatic pressure testing,
and non-destructive examination via ultrasonic testing and/or other means. Where
deficiencies and/or degradation are identified, the contractor will be evaluated on its
responsiveness and management efforts to correct the occurrence and/or mitigate
associated risks.

Business Operations

Maintain a compliant and effective integrated Earned Value Management System from
which cost and schedule performance can be evaluated. Favorable and/or unfavorable
cost and schedule performance shall be communicated to ORP to include, at a minimum,
a variance analysis containing the issue, cause, impact, mitigation strategy, and/or
corrective action, etc. The contractor will also be evaluated on other objective and/or
subjective elements related to cost and schedule performance to include, but are not
limited to, critical path and float analysis, identification of cost and schedule savings, and
schedule health metrics. Additionally, the contractor will be evaluated on its efforts to
support development of the integrated Hanford Life-Cycle Cleanup Baseline.

Identify project and program risks, triggers, and handling actions, including the
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effectiveness of risk program management and the use of the Enterprise Risk and
Opportunity Management System. Risk registers shall be updated regularly and in a
timely manner to include new risks and/or opportunities, realization of risks, impacts, and
effectiveness of handling actions. The contractor will be evaluated on proactive measures
taken to identify and mitigate project risks.

Maintain a compliant estimating system with respect to the U.S. Government
Accountability Office’s 12-step cost estimating processes and best practices. The
estimating system and the processes shall be reviewed for accuracy of estimates and to
determine if process changes or improvements are needed.

Demonstrate effective subcontract management, including award of subcontracts as
scheduled, and inclusion of all requirements, subcontractor audits, and subcontract
administration. The contractor will monitor subcontractor performance to ensure
compliance with all requirements, including small business subcontracting plans, the Buy
American Act, and applicable labor statutes.

Demonstrate effective use of domestic suppliers of personal protective equipment and
achieving on-time delivery of personal protective equipment.

Provide justification of contract change proposals and requests for equitable adjustment.
The contractor will be evaluated on the contractor’s quality of, and/or responsiveness to,
requests for rough order of magnitude estimates and schedules, Requests for Proposal,
and contract change proposals.

Support integration with the Waste Treatment and Immobilization Plant through system
planning and modeling focusing on long-term River Protection Project mission planning,
including TPA milestones, and evaluation of near-term opportunities to accelerate and/or
enhance mission objectives. This includes timely issuance of baseline planning basis,
near-term planning basis, additional evaluation(s) of near-term and long-term
opportunities, and maintenance of the primary modeling tool.

The contractor will be evaluated on its performance toward achieving and/or maintaining
schedule progress on TPA milestones, consent decree milestones, and other critical
milestones to support the mission.

Contract Transition

[ ]

Conduct transition of the Hanford 222-S Laboratory work to the new Hanford Laboratory
Management and Integration (HLMI) contractor that maintains continuity of operations
and avoids and/or minimizes disruptions to accomplishing the ORP mission.

Engage with the HLMI contractor upon award and the Notice to Proceed with transition
to include weekly transition meetings with ORP and the HLMI contractor. The evaluation
will include, but is not limited to, adherence with the contract transition plan and the
contractor efforts to facilitate a smooth transition to the HLMI contractor to perform due
diligence of the facilities, equipment, and processes being transferred.

Complete formal transfer of all equipment and waste inventories, procurement and
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interface agreements, subcontracts, permits, licenses, policies, plans, procedures, design
and engineering media, schedules, project controls tools, risk management records,
training and workforce records, and corrective action systems. (This list is not
all-inclusive.)

e Prepare transition completion criteria that documents transition verification checklists
between ORP, the contractor, and the HLMI contractor that confirms all transition
activities are completed to the satisfaction of each party. Following transition, the
contractor shall deliver a signed transfer agreement between the contractor and the HLMI
contractor to support ORP approval of the Declaration of Readiness to execute the
contract.
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SEA 2 - Conduct of Operations, Engineering, Maintenance, and Nuclear Safety
Conduct of Operations

e Maintain and implement a Conduct of Operations program in accordance with DOE O
422.1, Conduct of Operations, consisting of formal documentation, practices, and actions
for implementing disciplined and structured operations that support mission success and
promote worker, public, and environmental protection.

e Identify and implement continuous improvement initiatives that enhance safety,
performance, work efficiency, and minimize the likelihood and consequences of human
fallibility or technical and organizational system failures. The contractor’s evaluation will
include the application of appropriate work control measures in the planning and
execution of workscope.

Conduct of Engineering and Maintenance

e Maintain configuration control / management of systems, manage system and equipment
obsolescence, and utilize information from operations research modeling. Evaluate and
communicate facility and system health and performance regularly to identify and correct
deficiencies and seek potential improvements.

e Support sustainable and reliable operations and maintenance of tank farm facilities
through active participation in system engineering and reliability engineering programs.
Maintain coordination between maintenance, operations, and engineering to collect and
monitor data related to equipment performance, degradation and failure, and/or
maintenance to identify opportunities to improve system and/or equipment reliability.
The contractor’s evaluation will include the effectiveness of maintenance programs,
management of overdue and delinquent preventative maintenance tasks, condition of
safety equipment, and the effect of aging equipment and components on system health.

e Develop and implement innovative solutions/technologies to improve safety, as low as
reasonably achievable performance, cybersecurity, and work efficiencies. Evaluation of
the contractor’s performance will include the contractor’s ability to demonstrate the
effectiveness of implemented innovative solutions/technologies.

Nuclear Safety

e Maintain a nuclear safety program compliant with 10 CFR 830, “Nuclear Safety
Management,” to include an effective unreviewed safety-question process in accordance
with DOE G 424.1-1B, Implementation Guide for Use in Addressing Unreviewed Safety
Question Requirements, to identify and evaluate hazards. Should an inadequacy occur,
the contractor will be evaluated on its ability to provide timely declaration and
management of Potential Inadequacies in the Safety Analysis.

e Develop Documented Safety Analysis amendments proactively to identify and resolve
challenges to the safety basis review and implementation of proposed changes prior to
transmittal to ORP for approval. The Contractor’s evaluation will include performance in
the completion of planned improvements identified in HNF-14755, 242-4 Evaporator
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Documented Safety Analysis, and RPP-13033, Tank Farms Documented Safety Analysis.
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SEA 3 — Environment, Safety, Health, and Quality

Environmental

[ ]

Maintain compliance with environmental and regulatory requirements, manage
regulatory interfaces, and coordinate permitting actions to include adequate time for DOE
and regulatory review.

Identify and implement innovative and proactive measures to the management of
permitting actions to ensure approved permits and/or permit modifications are obtained in
a timely manner to mitigate schedule risk.

Provide timely and accurate input to Hanford Site environmental reports and sitewide
compliance initiatives. The contractor’s efforts shall include facilitation of timely and
quality responses to inspections that are well coordinated between facility operations and
DOE to maintain consistent communications with regulatory interfaces.

Safety Program Implementation

Maintain and demonstrate safety program compliance with contract requirements,
applicable standards, and regulations to ensure worker safety. Safety programs include,
but are not limited to, industrial safety; industrial health, including beryllium;
Radiological Control; emergency preparedness; and various safety culture programs. The
contractor will be evaluated on the demonstrated effectiveness of its safety programs to
promote a safety conscious work environment and culture in which employees feel free
to raise safety concerns to management and/or regulators without fear of retaliation. This
includes the fostering a culture that rewards proactive self-identification and the reporting
of issues, including systemic weaknesses, and promotes a bias for action to resolve
system weakness and issues leading to sustained continuous improvement.

Strengthen safety program performance through demonstrated initiatives in work
planning, training of staff, safety oversight of work, demonstrated integration among
worker protection disciplines, and, where applicable, maintenance of job-specific
work-exposure goals.

Quality Assurance

Demonstrate improvements, optimization, and effective implementation of a quality
assurance program and graded approach to quality that are compliant with contractually
imposed standards and integrated throughout all supporting program plans and
procedures. This includes the establishment of controls governing the acceptance and use
of government-furnished software and software acquired from other Hanford contractors.

Plan, schedule, and perform effective and rigorous quality assurance surveillances,
assessments, and audits consistent with the contractor’s graded approach to quality,
including bias-based coverage for higher consequence processes and activities.

Develop and implement enhanced procurement controls to ensure that
subcontractors/suppliers are appropriately qualified for the scope of work to ensure that
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services and/or delivered items are acceptable when first received from the
subcontractor/supplier.
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ATTACHMENT 1

Section J
Modification No. 616

PERFORMANCE EVALUATION AND MEASUREMENT PLAN CHANGE REQUEST

1. Initiator of Change Request:

2. Office Symbol:

3. Phone No:

PEMP:

4. Current Version of a. Revision No:

b. Change No:

5. Date of Request:

6. Reason for Request:

7. Authority for Change:
a. Technical Direction Letter
b. Contracting Officer Letter
c. Baseline Change Proposal
d. Other

N

e. Explain reason for change here, if necessary: (required for Other)

8. Section No. in PEMP of Change:

9. Exact Wording: (rewrite the section with changes identified)

10. Request Disposition:

a. Accepted, Change Implemented [ ]

11. Comments: (including changes made, rejection reason, or other)

b. Accepted with Changes ]
c. Rejected ]
d. Other ]
12. Approved By: 13. Effective Date: | 14. New PEMP Rev No/Change No.:

a. Rev No:

b. Change No.:
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